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1 

 

TASK DELIVERABLE DUE DATE DATE SUBMITTED 

Contract Executed September 18, 2012 

1.2 

 

Quarterly Progress Report FY13 Q-1 No. 1 

Quarterly Progress Report FY13 Q-2 No. 2 

Quarterly Progress Report FY13 Q-3 No. 3 

Quarterly Progress Report FY13 Q-4 No. 4 

Quarterly Progress Report FY14 Q-1 No. 5 

Quarterly Progress Report FY14 Q-2 No. 6 

Quarterly Progress Report FY14 Q-3 No. 7 

Quarterly Progress Report FY14 Q-4 No. 8 

Quarterly Progress Report FY15 Q-1 No. 9 

Quarterly Progress Report FY15 Q-2 No. 10 

Quarterly Progress Report FY15 Q-3 No. 11 

Quarterly Progress Report FY15 Q-3 No. 12 

 

Dec. 15, 2012 

Mar. 15, 2013 

Jun. 15, 2013 

Sep. 15, 2013 

Dec. 15, 2013 

Mar. 15, 2014 

Jun. 15, 2014 

Sep. 15, 2014 

Dec. 15, 2014 

Mar. 15, 2015 

Jun. 15, 2015 

Sep. 15, 2015 

December 14, 2012 

 

 

 

 

 

 

 

 

 

 

 

1.3 

 

Post-Award Meeting 

Post Award Meeting Minutes 

 

Quarterly Communication Minutes 

 

Oct., 18, 2012 

Dec. 15, 2012 

 

Quarterly with QPR 

Held Sep. 21, 2012 at TCEQ Offices in Austin  

Post-Award meeting minutes provided as 

Attachment 1 

Post-Award meeting functioned as quarterly 

communication for first quarter 

1.4 

 

Annual Report Article FY13 

Annual Report Article FY14 

Annual Report Article FY15 

 

Upon Request 

Upon Request 

Upon Request 

 

 

1.5 Project Coordination with EPA Meeting Summaries Sep 30, 2014  

2.1 QAPP Planning Meeting Oct. 18, 2012 Held in conjunction with post-award meeting on 

Sep. 21, 2012. Minutes provided as Attachment 1. 

2.2 Draft QAPP 

  

Nov. 16, 2013 

 

 

Delayed due to delays in securing subcontract with 

the City of Killeen, anticipated submittal Jan. 15, 

2013 

2.3 Draft QAPP for Modeling 

 

Nov. 16, 2013 

 

Delayed due to delays in securing subcontract with 

the City of Killeen, anticipated submittal Jan. 15, 

2013 



Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061) 
Progress Report: FY 2013 Quarter 1 covering September 1, 2012 – November 30, 2012 (submitted December 14, 2012) 

2 

 

TASK DELIVERABLE DUE DATE DATE SUBMITTED 

2.4 QAPP Updates 

FY13 

FY14 

No less that 60 days 

prior to end of 

effective period 

 

2.5 QAPP Amendments Draft 

 

QAPP Amendments Final 

As needed 

 

As needed 

 

2.6 Data Submittals Mar. 15, 2013 

Sep. 15, 2013 

Mar. 15, 2014 

Sep. 15, 2014 

Mar. 15, 2015 

Aug. 15, 2015 

 

3.1 Draft PPP 

 

 

Final PPP 

Dec. 15, 2012 

 

 

Mar. 15, 2013 

Delayed due delays in securing subcontract with 

the City of Killeen, anticipated submittal Jan. 15, 

2013 

3.2 – 3.5 Stakeholder Group Development, Activities, Meetings and Project 

Dissemination 

Quarterly  

3.6 Draft Building Partnerships – Element E, Part A Report 

 

 

Final Building Partner ships – Element E, Part A Report 

March 15 & Sep. 15, 

2013 & 2014 

 

Aug. 15, 2015 

 

4.2 GIS data for watershed in shapefile or ArcGIS grid format 

 

Nov. 15, 2013  

4.3 Draft Watershed Characterization Report 

 

Final Watershed Characterization Report 

Dec. 15, 2013 

 

March 15, 2014 

 

5.2 Draft Water Quality Monitoring Plan 

 

 

Final Water Quality Monitoring Plan 

Nov. 16, 2012 

 

 

Dec. 15, 2012 

Delayed due to delays in securing subcontract with 

the City of Killeen, anticipated submittal Jan. 15, 

2013 for draft and Jan. 30, 2013 for final 

5.3 Source Survey Technical Report Dec. 15, 2014  

5.5 Draft Watershed Characterization – Phase 2 Report 

 

Final Watershed Characterization – Phase 2 Report 

Apr. 15, 2015 

 

Jun. 15, 2015 
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TASK DELIVERABLE DUE DATE DATE SUBMITTED 

6.2 Watershed maps that identify potential cause and sources of water 

quality problems 

Jun. 15, 2015  

6.5 Draft Watershed Characterization Phase 3 Report with Loadings 

 

Final Watershed Characterization Phase 3 Report with Loadings 

June 15, 2015 

 

Jul. 15, 2015 

 

7.1 Define Education Goals Mar. 15, 2013  

7.2 Identify Target Audience Mar. 15, 2013  

7.3 Design Implementation Measures Mar. 15, 2013  

7.4 Evaluate Education and Outreach Program 

FY13 

FY14 

FY15 

 

Sep. 15, 2013 

Sep. 15, 2014 

Sept. 15, 2015 

 

7.5 Draft Information & Education Plan Report 

 

Final Information & Education Plan Report 

Jun. 15, 2015 

 

Jul. 15, 2015 

 

8.1- 8.2  Draft Project Report 

 

Final Project Report 

Jul. 15, 2015 

 

Aug. 15, 2015 
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GENERAL COMMENTS 

 

TASK COMMENTS/ACTIVITIES 

1. Project Administration 

 

Project administrative duties occurred as needed including initial project meeting, development of quarterly progress reports 

and reimbursement requests. TIAER is finalizing a subcontractor agreement with the City of Killeen. Securing the 

subcontractor agreement has taken almost two months longer than anticipated and delayed some initial project activities, such 

as QAPPs and PPP development, but TIAER anticipates activities on these tasks progressing quickly during the next quarter. 

An initial personnel eligibility list (PEL) for the project is provided as Attachment 2 and, as needed, will be updated and 

submitted with reimbursement requests. 

2. Quality Assurance 

 

Drafts of the two project QAPPs are currently being developed.  Drafts for submittal to TCEQ are anticipated by Jan. 15, 

2013 

3. Building Partnerships No activity to report.  Development of draft PPP delayed due to delays in securing subcontract with City of Killeen, 

anticipated submittal Jan. 15, 2013. 

4. Watershed Characterization 

– Data Inventory 

 

No activity to report 

5. Watershed Characterization 

– Data Collection and 

Analysis 

 

No activity to report. Development of monitoring plan delayed due delays in securing subcontract with the City of Killeen, 

anticipated submittal Jan. 15, 2013 for draft and Jan. 30, 2013 for final. Water quality review for monitoring plan 

development ongoing.  

6. Identification of Causes and 

Sources of Pollution and 

Estimation of Pollutant 

Loads 

No activity to report 

7. Information and Education 

Component 

No activity to report 

8. Project Report No activity to report 
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Attachment #1 

 

Nolan Creek Kick Off Meeting 

Date: September 21, 2012 

Location: TCEQ Headquarters 

 

Attendees: 

1. Kyle Girten (Q/A) 

2. Tabitha Kirkland (NPS Data Mgt) 

3. Anju Chalise (Project Management) 

4. Mary Liehardt (Contract Mgr) 

5. Joan Flowers (Jacobs Engineering Project Manager) 

6. Kristina Ramirez (City of Killeen Project Manager) 

7. Anne McFarland 

8. Nikki Jackson 

9. Matt Brown 

 

Activity 1- Task/Work plan Overview: 
 

Task 2 –  

City of Killeen take lead on GIS 

 TCEQ will have an updated NPS shell by first week in Oct. to be included in N.C. project. 

 TCEQ to send GIS QAPP example for us to follow.  Anju will send to us. No data can be 
collected until QAPP is approved. 

 Can state that GIS data source is not yet identified (ie: LULC)  

 

 

Task 3 –  

Anju to send PPP examples 

 TIAER led dissemination and creation.  City of Killeen to support and volunteer time.   

 COK will post on website dissemination of project information 

 Use PPP to identify period of time for meeting materials to be reviewed and approved by 
TCEQ prior to meetings. 

 

 

Task 4 –  

COK and Jacobs take lead and pull in existing program information 

 

 

Task 5 –  

TIAER to take lead in data review, monitoring plan, source survey development... 

 Can TIAER do historical review prior to QAPP development for the monitoring plan to be 
included in the QAPP?  Kyle indicated informal historical review would be ok.  
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 TCEQ is good with using the IDEX method for bacteria. Need to check NELAC accreditation 
for audit purposes. Using City of Killeen lab may not meet those standards. 

 Bacteria holding times may be extendable for 24 hours instead of 8 hours for this project. 
(This may be good for storm flow samples but not for routine due to dual purpose of 
sampling) 

 OK to specify in QAPP will target storm sampling events during normal operating events. 
 

 

Task 6 -  

EPA Reviewer: Leslie RAUSCHER (schedule meeting to get to know) 

 

 

 

 

ACTIVITY 2 
 

Contract Activities 

 Contract Manager Authority (p. 21) Anju and Mary have authority to make minor 
amendments through simple measures such as email. 

 10% of total contract or below is considered "minor" amendments 

 Major amendments - cost of project, length of project, etc. 

 20.5.6 talks about indirect and gives TCEQ flexibility to make those changes without an 
amendment process.   

 Sending PEL changes as amendment in QPRs is frequent enough 

 

 

 

 

ACTIVITY 3 
 

QAPP Meeting Specifics: 

 

 Annual Update Review: If QAPP expires prior to update completion, project tasks under the 
QAPP must be put on hold.  Revisions must be submitted to TCEQ 90 days in advance to 
expiration. 

 

 Amendments: Be aware of minor and major amendment protocol for TCEQ projects. 

 

 Discussed possibility of getting C of K GPS certification so Todd Adams is not the only 
qualified person to collect SWQMIS data points. 
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Attachment #2 

 

 PERSONNEL ELIGIBILITY LIST 

 

Provide a list of personnel (employees of the contractor) who will be designated to work on, and are 

eligible to charge to, the contract.  This form can be recreated using your own software, but these fields 

are required at a minimum.  Please add any special notes to ensure PEL information can be reconciled 

against payroll and personnel records (e.g. salaries estimated based on X, or salaries include projected pay 

increases).  Cost estimates for fringe benefits may be added to this report in separate columns, if desired, 

and the benefits need to be identified. 

 

The PEL is a contract management tool, which should be updated and submitted annually with the 1
st
 

quarter voucher.  It is not necessary to resubmit the PEL for each salary change.  ALL Employee changes 

require a new Personnel Eligibility List (PEL) to be submitted with the applicable quarter=s voucher. 

 

Contractor: Texas Institute for Applied Environmental Research   Date: 18 September 2012 

Updated: 14 November 2012 for new personnel at TIAER who will be assisting with project tasks 

(Leah Brown, Sarah Robinson, Stephanie Painter and Kimberly Hogan). 
 

 

Staff Name or 

Vacant  

 
 

Position or Title 

 
Date Added 

to PEL 

 
Date 

Removed 

from PEL 

 
% Time to 

Contract 

 
Total 

Annual 

Salary
1
 

 
Cost Each 

Fiscal 

Year
2
 

Salaried Employees 

Adams, T. Research Associate 18Sep2012  11% $49,275 $5,510 

Blankenship, D. Research Assistant 18Sep2012  8% $28,933 $2,306 

Brown, L. Research Associate 14Nov2012   $39,780  

Clary, C. Research Associate 18Sep2012  2% $40,383 $857 

Hunt, V. Technician 18Sep2012  <1% $27,984 $281 

Hunter, J. Sr. Research Assistant 18Sep2012  2% $43,162 $916 

Jackson, N. Sr. Project & Policy Dir. 18Sep2012  15% $62,296 $9,123 

Martinez, A. Research Associate 18Sep2012  8% $41,288 $3,256 

McFarland, A. Research Scientist 18Sep2012  10% $84,406 $8,670 

Millican, J. Senior Research 

Associate 
18Sep2012 

 9% $49,400 $4,392 

Murphy, M. Lab Manager 18Sep2012  <1% $78,894 $175 

Painter, S. Senior Research 

Associate 
14Nov2012 

  $45,000  

Pendergrass, D. Senior Research 

Associate 
18Sep2012 

 5% $48,318 $2,319 

Robinson, S. Asst. Res. Scientist 14Nov2012   $51,000  

Rogers, J. Senior 

Analyst/Programmer 
18Sep2012 

 4% $62,421 $2,339 

Stroebel, J.  Research Associate 18Sep2012  14% $56,181 $7,975 

Wages – Hourly Employees 

Brown, M. Graduate Assistant 18Sep2012  6% $11.53/hr $1,440 
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Staff Name or 

Vacant  

 
 

Position or Title 

 
Date Added 

to PEL 

 
Date 

Removed 

from PEL 

 
% Time to 

Contract 

 
Total 

Annual 

Salary
1
 

 
Cost Each 

Fiscal 

Year
2
 

Easterling, N. Research Associate 18Sep2012  2% $28.85/hr $1,362 

Hogan, K. Student Worker 14Nov2012   $7.25/hr  

Jones, T Sr. Research Associate 18Sep2012  1% $29.96/hr $623 

Jackson, J. Student Worker 18Sep2012  2% $10.00/hr $416 

Goffinet, C. Student Worker 18Sep2012  2% $10.00/hr $416 

To be named Student Worker 18Sep2012  2% $10.00/hr $416 

Total Annual Cost (Personnel - Salaries)  $52,792 

1 
Annual salary is for fiscal year 2012. A salary increase of 3 % assumed each new fiscal year for the project’s 

duration. 
2 
Average annual personnel cost for project duration. Actual costs will vary by year and task activities conducted. 

 


